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Grant Number:
B-13-DS-40-0001

Grantee Name:
Oklahoma

LOCCS Authorized Amount:
$22,887,259.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

04/28/2016

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$93,700,000.00

Disasters:

FEMA-4117-OK

Declaration Number

Narratives
Disaster Damage:

The Oklahoma tornadoes and related events include not only the Moore, OK tornado, but a total of 14 impacting events that occurred during a
45-day period (from April 14-May 31, 2013). Causing the most death and destruction, the tornado that struck Moore on May 20th, was
sandwiched between two sets of storms - one set the preceding day and another 11 days later. These three sets of events include:
,
1.       Tornadoes on May 19th, 2013
,
            Arcadia (EF 0; 0 fatalities; .3 miles in length)
,
           Carney, Luther and Prague (EF 3,0 fatalities, 20 miles in length)
,
           Edmond and OKC (EF 1,0 fatalities, 7 miles in length)
,
            Little Axe, OKC and Shawnee (EF 4, 2 fatalities, 20 miles in length)
,
2.       Tornado on May 20th, 2013
,
            New Castle, Moore, and OKC (EF 5, 23 fatalities, 17.5 miles in length & 1.3 miles wide)
,
 
,
3.       Tornadoes & Flashfloods on May 31st, 2013
,
      EI Reno, Southwest OKC and Southeast OKC tornadoes (EF 5/1, 9 fatalities); OKC
,
      flashfloods
,
These storms' impacts resulted in an initial Presidential Disaster Declaration and amendments covering a large set of effected communities in
Oklahoma -- specifically these 4 cities and 6 counties:
,
&bull       Moore, Oklahoma City, Edmond, and Shawnee
,
&bull       Canadian, Cleveland, Lincoln, McClain, Oklahoma, Pottawatomie.
,
In response to the storms&rsquo impact, the State coordinated disaster response with local Offices of Emergency Management. HUD directed
TDA, Inc., a technical assistance provider, to provide a two-phase delivery of technical assistance designed to assist the state&rsquos
entitlement grantees: first, to determine interim assistance that can respond to the events; and second to plan for disaster recovery in their
communities. (The technical assistance was authorized under a HUD OneCPD Work Plan: Oklahoma CDBG TA-#TDA-O-11-008-04.)

Active

QPR Contact:Grant Status:
Robin Slawson

Grant Award Amount:
$93,700,000.00
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Recovery Needs:

The funding allocation as evidenced below was created as a result of several limiting factors and considerations. Some of these factors
included Federal Register Notice CDBG-DR guidelines, damage analysis, surveys, US Census data, and of course the Action Plan
submission deadline to HUD. Considerations involving public input and especially the amount of available funding also restricted the overall
scope of the program at this time.
,
As demonstrated earlier by this Action Plan, the total amount of unmet need far exceeds the current $10,600,000 allocated CDBG-DR funding
as identified in the Federal Register Notice. It is hoped that this demonstration of unmet need may inspire an additional round of CDBG-DR
funding. Clearly, given these figures there is still a sufficient amount of unmet disaster need to be addressed within the state. Should a second
round of funding result, the State will consider these additional unmet needs that couldn&rsquot be funded under the first funding allocation.
,
A summary of the unmet needs and proposed allocations by activity category is set forth below. These needs are representative of the
information provided via real-time feedback from surveys and direct public inquiry (email, telephone, public hearing) to ODOC at the time of
CDBG-DR Action Plan submission to HUD.
,
SUMMARY OF UNMET NEEDS & PROPOSED ALLOCATIONS
,
Activity
,
Total Unmet Need
,
Proposed Allocation
,
Housing  (Owner-Occupied and Multi-family Housing)
,
$1,726,201
,
$1,871,770
,
Infrastructure
,
$8,588,235
,
$5,438,230
,
PublicFacilities
,
----
,
----
,
EconomicRevitalization
,
$2,000,000
,
$300,000
,
Mitigation & Resiliency
,
$1,020,000
,
$1,020,000
,
Administration
,
$530,000
,
$530,000
,
Planning
,
$1,590,000
,
$1,440,000
,
TOTAL
,
$15,284,436
,
$10,600,000
,
Consistent with the Federal Register Notice, the primary purpose of the Funding is to address the immediate unmet housing and economic
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$0.00

N/A

$176,099.31

$0.00

$163,247.58

$176,099.31

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,753,319.70

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$163,247.58

$969,721.70

$21,753,319.70

Overall

Program Income Received

$0.00

$969,721.70

Progress Toward Required Numeric Targets

$32,403.59

$0.00

To Date

Limit on Public Services

$0.00

81.65%
0.00%

Overall Benefit Percentage (Projected)

$34,794.61

Requirement

Limit on State Admin $4,685,000.00

$0.00

Limit on Admin/Planning

$14,055,000.00

Required

$18,740,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $46,850,000.00 $15,090,980.00

Overall Benefit Percentage (Actual)

revitalization needs of our most impacted counties.The State&rsquos allocation of the Funding by activity (as set forth above)is guided by
several critical federal requirements set forth in theFederal Register Notice. All of the programs to be administered in the activity categories
identified above, with the exception of Administration and Planning, will achieve one or more of the National Objectives:
,
&bull       First, the Federal Register Notice requires that not less than 30.4%of the Funding must be used to provide assistance in Cleveland
County. HUD has explained that this requirement was largely based on where registrants who sought assistance from FEMA and SBA were
geographicallyconcentrated. The remaining funds may be expended in Canadian, Le Flore, Lincoln, McClain, Okfuskee, Oklahoma,
Okmulgee, and Pottawatomie Counties.
,
&bull       Second, allactivities, with the exception of Administration and Planning, must meet at least one of the National Objectives.
,
&bull       Third, at least 50% of the Funding (together with all related future allocations of CDBG-DR Program funds)must meet the
Low/Moderate Income Benefit National Objective. As a result, the State must be able to demonstrate that the Funding is being expended to
assist LMI persons.
,
&bull       Fourth, while homeownership assistance may be provided to households up to 120% of AMI, however, only those funds used to
serve households with up to 80% of AMI may qualify as meeting the low and moderate income person benefit national objective.
,
&bull       Finally, the Funding cannot be used to assist second homes (as defined in IRS Publication 936) or private utilities.
,
The State&rsquos first priority with the Funding is to get funding to as many affected residents as possible in order to assist them in repairing
their homes and small businesses so they can get their lives back in order and get the loca leconomy back in business. With this priority in
mind, the State has developed additional factors to determine allocations of the Funding down to the level of specificity required by HUD.

$176,099.31 $176,099.31Total Funds Drawdown
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The ODOC contracts with sub-grantees were executed in July.  The sub-grantees will begin the Environmental
Process for the project activities.
Some Admin, planning, and project activity funds have been drawn. 
 

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

Admin - DR R1, Admin - DR R1 $32,403.59 $316,217.00 $32,403.59

Admin - DR R3, Admin - DR R3 $0.00 $0.00 $0.00

Housing - DR R1, Housing - DR R1 $141,304.70 $445,569.00 $141,304.70

Housing - DR R3, Housing - DR R3 $0.00 $0.00 $0.00

Infrastructure - DR R1, Infrastructure - DR R1 $0.00 $2,354,230.00 $0.00

Infrastructure - DR R2, Infrastructure - DR R2 $0.00 $0.00 $0.00

Infrastructure - DR R3, Infrastructure - DR R3 $0.00 $0.00 $0.00

Mitigation / Resiliency - DR R1, Mitigation / Resiliency - DR R1 $0.00 $200,000.00 $0.00

Mitigation / Resiliency - DR R3, Mitigation / Resiliency - DR R3 $0.00 $0.00 $0.00

Planning - DR R1, Planning - DR R1 $2,391.02 $930,000.00 $2,391.02

Planning - DR R3, Planning - DR R3 $0.00 $0.00 $0.00
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Activities

Admin - DR R1 / Admin - DR R1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,300.00

N/A Norman, City of

Total Projected Budget from All Sources

Match Contributed

$5,300.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 10.6 Admin R1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Norman DR Admin

Location Description:

Norman, City of

no funds requested this quarter.

Activity Progress Narrative:

Norman  10.6 Admin R1Activity Title:

Project Number:

Admin - DR R1

Project Title:

Admin - DR R1

$0.00$0.00Norman, City of

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,500.00

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$132,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 10.6 Admin R1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

DR Administration

Location Description:

Oklahoma City

No funds requested this quarter.

Activity Progress Narrative:

OKC 10.6 Admin R1Activity Title:

Project Number:

Admin - DR R1

Project Title:

Admin - DR R1

$0.00$0.00City of Oklahoma City2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$178,417.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$178,417.00

$0.00

$0.00

$0.00

$178,417.00

$19,551.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 10.6 ODOC DR Admin R1

$32,403.59

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$178,417.00

To Date

04/29/2014

N/A

$32,403.59

Total Funds Expended

Responsible Organization:

$19,551.86

Administration Under Way

Activity Description:

State - ODOC Admin R1

Location Description:

State - ODOC Admin - 900 N. Stiles Ave. OKC, OK 73104

ODOC admin drawn for time reported/payroll.

Activity Progress Narrative:

State - 10.6 ODOC DR Admin R1Activity Title:

Project Number:

Admin - DR R1

Project Title:

Admin - DR R1

$19,551.86$19,551.86Oklahoma Department of Commerce

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$32,403.59     Program Funds Drawdown $32,403.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Housing - DR R1 / Housing - DR R1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,500.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources $62,500.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 10.6 Housing (Multi-Fam) R1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

OKC 10.6 Housing (Multi-Fam) R1Activity Title:

Project Number:

Housing - DR R1

Project Title:

Housing - DR R1

$0.00$0.00City of Oklahoma City2

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Rehab of storm damaged Providence Apts (Multi-Family) in OKC

Location Description:

OKC - Providence Apts.

The Providence Apartments has unmet need of 62,500 to address flood damage repairs and improvements and has obtained
ROF this quarter and will go out for bids next quarter to construct/repair a concrete drainage flume.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/50# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/50 0/0 0/50# of Households 0 0 0

0 0/50 0/0 0/50# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$237,500.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$237,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 10.6 Housing (Single-Fam) R1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

OKC

No activity this quarter.

Activity Progress Narrative:

OKC 10.6 Housing (Single-Fam) R1Activity Title:

Project Number:

Housing - DR R1

Project Title:

Housing - DR R1

$0.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/70# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/70# of Housing Units 0

0/70# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/70 0/0 0/70# of Households 0 0 0

0 0/35 0/0 0/35# Owner Households 0 0 0

0 0/35 0/0 0/35# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,304.70

Urgent Need Redlands Community College

Total Projected Budget from All Sources

Match Contributed

$141,304.70

$0.00

$0.00

$0.00

$141,304.70

$141,304.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Redlands Comm College 10.6 Housing R1

$141,304.70

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$141,304.70

To Date

04/29/2014

Direct Benefit (Households)

$141,304.70

Total Funds Expended

Responsible Organization:

$141,304.70

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Student Housing - Rehab of storm damaged Cougar Crossing Apts.

Location Description:

El Reno - Redlands Community College

Activity was Exempt from Env. Review and Davis Bacon as per Notice CPD-13-05 Guidance 7/30/13 - III. Federal Cross
Cutting Requirements Guidance A. Environment B. Davis-Bacon.  The un-met need activity reimburses for Storm Damage
to buildings 500 & 600 of the student housing of Redlands Community College.  The scope of activities are limited to the pre-
storm building footprint. The buildings are 12 units each with 80 students max.

Activity Progress Narrative:

Redlands Comm College 10.6 Housing Rehab R1Activity Title:

Project Number:

Housing - DR R1

Project Title:

Housing - DR R1

$141,304.70$141,304.70Redlands Community College

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 2

$141,304.70     Program Funds Drawdown $141,304.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

24/10# of Housing Units 24

24/10# of Singlefamily Units 24

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 80/0 0/0 80/10# of Households 80 80 100.00

0 80/0 0/0 80/10# Renter Households 80 80 100.00

Infrastructure - DR R1 / Infrastructure - DR R1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Urgent Need City of Oklahoma City2

Total Projected Budget from All Sources $0.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Cancel OKC Infra (Sidewalks) R1 Cleveland Co

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

04/29/2016

To Date

04/29/2014

Area Benefit (Census)

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Cancelled

Cancel OKC Infrastructure (Sidewalks) R1 ClevelActivity Title:

Project Number:

Infrastructure - DR R1

Project Title:

Infrastructure - DR R1
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$0.00

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$0.00

Total Funds Expended $0.00

Activity Description:

Rehab / Reconstruction of sidewalks. Planting of trees included.

Location Description:

OKC

No activity this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

Urgent Need Norman, City of

Total Projected Budget from All Sources

Match Contributed

$550,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 10.6 Infrastructure R1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

             108thAvenue NE from Rock Creek Road to Franklin Road [$220,000]
           Two (2) miles of paving with base repairs to severely failed areas
 
168thAvenue NE from Rock Creek Road to Indian Hills Road [$330,000]
           Three (3) miles of paving with base repairs to severely failed areas
 
The project for both roads will include the following:
·        Base repair to areas of the asphalt that have failed
·        Asphalt paving of the surface and intersection radius returns
·        Paving driveway and private street locations from the edge of pavement to the edge of the city rights-of-way line
·        Grading of shoulders and minor drainage repairs
·        Placing sod to restore the vegetation and control erosion
·        Center and edge line striping on the 108thAvenue NE project
 
 
The asphalt on the typical rural road that is 22 feet wide (like 108thand 168th) will require 1775 tons of asphalt to place a 2.5
inch paving lift. That equates to $98,000 per mile. The balance of the funding covers the base repairs, shoulder/drainage work,
asphalt drives and intersections, shoulder restoration, sod and striping.

Location Description:

Norman 10.6 Infrastructure R1Activity Title:

Project Number:

Infrastructure - DR R1

Project Title:

Infrastructure - DR R1

$0.00$0.00Norman, City of

$0.00     Program Funds Drawdown $0.00
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Cleveland County

ROF 7/25/14 CE-Exempt -2 miles Road re-surfacing 108th Ave. NE from Rock Creek Road to Franklin  ROF 8/28/14 CEST
(flood notices) - 3 miles Road re-surfacing 168th Ave. from Rock Creek to Indian Hills... city crews are performing the labor and
materials are being purchased from City annual bids.  The City intends to complete both areas within next few months and
request funds when complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$726,000.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$726,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 10.6 Infrastructure (Drainage) R1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Rehab / Reconstruction of city drainage systems

Location Description:

OKC

No activity this quarter.

Activity Progress Narrative:

OKC 10.6 Infrastructure (Drainage) R1 LMAActivity Title:

Project Number:

Infrastructure - DR R1

Project Title:

Infrastructure - DR R1

$0.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$810,000.00

Urgent Need City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$810,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 10.6 Infrastructure (Streets) R1 Cleveland Co

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Street Reconstruction

Location Description:

City of Oklahoma City - Cleveland County

No activity this quarter.

Activity Progress Narrative:

OKC 10.6 Infrastructure (Streets) R1 Cleveland CoActivity Title:

Project Number:

Infrastructure - DR R1

Project Title:

Infrastructure - DR R1

$0.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Mitigation / Resiliency - DR R1 / Mitigation / Resiliency - DR R1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A City of Oklahoma City2

Total Projected Budget from All Sources $200,000.00

$0.00

$0.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 10.6 Mitigation / Resiliency R1

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

04/29/2016

$0.00

To Date

04/29/2014

N/A

$0.00

Responsible Organization:

Administration Under Way

OKC 10.6 Mitigation / Resiliency DR R1Activity Title:

Project Number:

Mitigation / Resiliency - DR R1

Project Title:

Mitigation / Resiliency - DR R1

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Mitigation / Resiliency - Storm Shelter Program for City

Location Description:

Oklahoma City

No activity this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of Oklahoma City2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Planning - DR R1 / Planning - DR R1Project # / Title:

Grantee Activity Number:

Activity Status:

OKC 10.6 Planning R1 Deep Fork Basin Study

Activitiy Category:

Planning Under Way

OKC 10.6 R1 Deep Fork Basin StudyActivity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

$0.00

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Project Planning - City of Oklahoma City

Location Description:

City of Oklahoma City

No activity this quarter.

Activity Progress Narrative:

Planning - DR R1 Planning - DR R1

$0.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$650,000.00

$0.00

$0.00

$0.00

$650,000.00

$2,391.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 10.6 ODOC Planning R1

$2,391.02

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$650,000.00

To Date

04/29/2014

Area Benefit (Census)

$2,391.02

Total Funds Expended

Responsible Organization:

$2,391.02

Planning Under Way

Activity Description:

State - ODOC - DR Project Planning

Location Description:

Oklahoma Department of Commerce

OFHA is in the process of obtaining bids this quarter.  Funds drawn for ODOC planning.

Activity Progress Narrative:

State - 10.6 ODOC Planning R1Activity Title:

Project Number:

Planning - DR R1

Project Title:

Planning - DR R1

$2,391.02$2,391.02Oklahoma Department of Commerce

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Plans or Planning Products 0

$2,391.02     Program Funds Drawdown $2,391.02
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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